

Weekly Progress Report

Amity School of Engineering & Technology

B.Tech Program: CSE

WPR No: 2

Duration: 13/05 to 20/05

Students' Weekly Progress Report (WPR) for NTCC May-June 2026

To be filled by Students	
Students Name	Manav Kasnia
Roll no.	357
Enrollment no.	A2305224357
Project Title finalized, if Yes, give name, if NO, give reason	Prithvi Pulse
Synopsis submitted	Yes
Literature review	Studied the APIs to get key from different APIs like TomTom, Openweathermap, Aqi etc
Technical & Economical Feasibility	Data — All the data we need (AQI, traffic, weather, population) already exists online. Free APIs cover all Indian cities. No data problems. Tech stack — React for frontend, Python for backend, scikit-learn for ML. All free, all beginner-friendly, all well-documented. Nothing exotic. ML part — We're not doing anything crazy. A weighted formula + Random Forest + K-Means. Runs on your laptop. No GPU needed. Timeline — 60 days for this scope is comfortable. Not rushed. Risk — Low. The only real risk is free API rate limits, which our usage won't hit. Economy — Almost free to build
Bill of Material	0
Project Progress Schedule (PERT Chart)	Task 5 (30 % of code is done)
Design of critical components	Using Github
Fabrication work (give %)	45%
Experimental work (give %)	35%
Result and Analysis	CSI formula is done and All APIs are working perfectly test of server is also done
Report writing	25%
Signature of students	

Work done in this week

Got the keys of APIs then coded the core of program, tested the APIs and code on server

Server link - <http://127.0.0.1:8000>

To check for any city link - <http://127.0.0.1:8000/api/city/noida>

To be filled by Guide (strike off whichever is not applicable)	
Performance of students is satisfactory	
Performance of students is unsatisfactory	
A warning to be issued to student(s) (Name)	
Student was not well (Name)	
Date	Signature of Guide