

Weekly Progress Report

Amity School of Engineering & Technology

B.Tech Program : CSE

WPR No : 3

Duration: 21/05 to 27/05

Students' Weekly Progress Report (WPR) for NTCC May-June 2026

To be filled by Students	
Students Name	Manav Kasnia
Roll no.	357
Enrollment no.	A2305224357
Project Title finalized, if Yes, give name, if NO, give reason	Prithvi Pulse
Synopsis submitted	Yes
Literature review	Studied about frontend
Technical & Economical Feasibility	Data — All the data we need (AQI, traffic, weather, population) already exists online. Free APIs cover all Indian cities. No data problems. Tech stack — React for frontend, Python for backend, scikit-learn for ML. All free, all beginner-friendly, all well-documented. Nothing exotic. ML part — We're not doing anything crazy. A weighted formula + Random Forest + K-Means. Runs on your laptop. No GPU needed. Timeline — 60 days for this scope is comfortable. Not rushed. Risk — Low. The only real risk is free API rate limits, which our usage won't hit. Economy — Almost free to build
Bill of Material	0
Project Progress Schedule (PERT Chart)	Task 6 is done but yet to improve
Design of critical components	Database on neon and local host JavaScript frontend
Fabrication work (give %)	10%
Experimental work (give %)	90%
Result and Analysis	All the cities are shown on map and working api
Report writing	0
Signature of students	

Work done in this week is coded the whole frontend but it need some improvement. Server refresh itself in every hour. Database server is shifted to Neon in Singapore.

To be filled by Guide (strike off whichever is not applicable)	
Performance of students is satisfactory	
Performance of students is unsatisfactory	
A warning to be issued to student(s) (Name)	
Student was not well (Name)	
Date	Signature of Guide